
 Project Status by Agency
Agency: Liquor Commission

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or

Contract Amt.

80622R Contract A W. Chesterfield West Chesterfield Liquor Store. Final Payment $200,350 ActiveRoger Dionne Construction Admin

Oak Point Associates

80622R Contract B W. Chesterfield West Chesterfield Liquor Store. Final payment $2,508,210 2/21/2012 ActiveRoger Dionne NTP 4/18/2012.  90% complete Substantial 
completion

Beloin Construction Inc.

80656R Contract A Hooksett Hooksett North & South I-93 New Stores. 100% Design Construction Ongoing 
Construction Sitework ongoing

$0 ActiveH Dana Abbott Granite State Hospitality Construction 
Ongoing Sitework

80723R Epping Park & Ride Liquor Store. Design $10,000 4/1/2015 ActiveH Dana Abbott To Project Manager 6/12/13. Pending AE 
Approval

80723R Contract A Epping Epping Park & Ride Liquor Store Design Complete $3,940 ActiveH Dana Abbott Design 75%

Vanasse Hangen Brustlin Inc

80732R Concord HQ Renovation. Design $780,000 1/1/2014 ActiveGordon Graham To Project Manager 8/14/13 Waiting for 
Proposal

80732R Contract A Concord HQ Renovation. $86,850 ActiveGordon Graham ntp issued

80732R Contract B Concord HQ Renovation. $17,300 ActiveGordon Graham

80733R Salem New Salem Liquor & Wine Outlet. Design $5,400,000 2/1/2014 ActiveGordon Graham To Project Manager 8/14/13. Waiting for 
Proposal

80757R Hampton I-95 South Store Public Restrooms. RFP to consultants $500,000 4/1/2015 ActiveH Dana Abbott To Project Manager 9/12/13. Awaiting UA 
scope

80775R Nashua Store 69 Extended Parking. $80,000 ActiveMargaret Baran To Project Manager 11/26/13

Friday, January 10, 2014 Page 1 of 1


